
To: Rice, Timothy B (DEC)[timothy.rice@dec.ny.gov] 
Cc: Lisichen ko, Peter[Peter. Lisichen ko@westonsolutions. com]; Pellegrino, 
Cari[Pellegrino.Carl@epa.gov] 
From: Daly, Eric 
Sent: Tue 10/25/2016 7:07:56 PM 
Subject: NYS DEC-Niagara Falls Boulevard Site Removal Action 

Hi Tim: 

How are you? We are getting there. Unfortunately, I will not be at the Site next 
week. However, the alternate OSC, Carl Pellegrino, will be here. Carl and our lead 
technical contractor, Peter Lisichenko, will be able to tour the site with you. Both 
are copied to this email. 

Please let us know which date you will stop by. 

Any news on 789 Upper Mountain Road state assessment? 

Thanks 

Regards, 

Eric M. Daly 
On-Scene Coordinator/Radiological Response Specialist 
US Environmental Protection Agency- Region II 

ERRD/RPB/PPS 
2890 Woodbridge A venue 
Edison, NJ 08837 

908-420-1707 

"We must, indeed, all hang together, or assuredly we shall all hang separately", 



Benjamin Franklin 

From: Rice, Timothy B (DEC) [mailto:timothy.rice@dec.ny.gov] 
Sent: Tuesday, October 25, 2016 8:30AM 
To: Daly, Eric <Daly.Eric@epa.gov> 
Subject: RE: Pollution Report #9 Niagara Falls Boulevard Radiological Site- Niagara Falls 
Boulevard Site Removal Action 

New York State 



Sent: Saturday, October 22, 2016 3:44PM 
To: ~~~~~,!_Y 
Subject: Pollution Report #9 Niagara Falls Boulevard Radiological Site- Niagara Falls 
Boulevard Site Removal Action 

IS 

Regards, 

Eric M. Daly 
On-Scene Coordinator/Radiological Response Specialist 
US Environmental Protection Agency- Region II 

ERRD/RPB/PPS 
2890 Woodbridge A venue 
Edison, NJ 08837 
daly.eric@epa.gov 
908-420-1707 

Niagara Falls Boulevard Site-OSC Daly 



From September 28, 2016 through October 22, 2016 the following tasks/events 
occurred: 

·=======On September 28, 2016, the Niagara Falls Boulevard Site Action Memo 
was signed by EPA Headquarters Office. 

·=======On September 29, 2016, $950,000 funding increase was received and 
applied to mitigation cost. All tree removal and stump grinding completed. 

·======= OSC Jimenez overseeing removal operations at Site from October 3rd 
through October 7th. 

·=======US Ecology was awarded the transport and disposal bid. 

·======= An architect is needed to create blueprints for restoration of the GNBC 
Office Area. The bid was sent out to perspective architects on October 3, 2016. 
On October 11, 2016, representatives from four architect firms were given tour of 
GNBC Office Area. The bid responses were received on October 18th and October 
19th the bid was awarded. The deadline for the blueprint is November 16th. 

·======= Excavation has commenced in Area 5. Material is being separated by 
concentration. The higher concentration material is currently being put into cubic 
yard super sacks and stored in Conex Boxes. 

·=======The High-Purity Germanium (HPGe) Detector is being utilized to analyze 
site soil samples in order to determine soil concentrations for operation planning. 

·=======Selective samples are being sent out to the certified laboratory. 

·======= Weston continues to push data layers to Weston IT lead for putting up on 
Site Viewer. 

·======= OSC, EPA health physicists and US Ecology held several meetings 
regarding the site disposal strategy proposal in reference to the facilities acceptance 
criteria. The draft proposal was sent to US Ecology on October 20, 2016. 

Response Actions to Date 



·=======To date, approximately 116 cubic yard boxes/super sacks of material have 
been removed from the GNBC Front Office and 107 cubic yard bags have been 
removed from Area 5. All material has currently been staged inside secured 
containers awaiting disposal strategy approval. 

Anticipated Activities: 

·======= Review of architect blueprint for proposed rebuild of GNBC Office Area 
after bids are received. 

·======= Once blueprints of GNBC Office Area are approved, subcontracting of 
electrical and plumbing work will be initiated. 

·======= Once soil sampling results for the GNBC Office Area are evaluated by the 
health physicists, it will be determined if backfilling with clean material can 
commence. Once utilities are installed, the area will be backfilled and the concrete 
floor will be poured. 

·======= GNBC Office Area framing, sheetrock and overall rebuild. 

·=======Certified analytical results are expected for soil samples from GNBC 
Office area, First Assembly Church garage and GNBC ST-5. 

·======= USEP A has been coordinating with NYS, Niagara County, and local 
representatives throughout the assessment/removal process. 

Personnel On-Site: 

OSC Daly 
OSC Jimenez 

OSC Pellegrino 

Health Physicist Lyndsey Nguyen 

Health Physicist Dave Kappelman 
Weston: One Lead and Two Technician 
Guardian: RM, FCA, Two Operators and Three Techs 
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